
Rocket processing was limited this 
week, as compared to previous 
weeks, due to maintenance on the 
Deactivation Furnace System.

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 1,276

Nerve Agent GB Pounds* 14,663

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 74,270

Percentage of Nerve Agent GB Rockets 82.3%

Nerve Agent GB Pounds* 782,975

Percentage of Total Chemical Agent Tons 10%

* Includes chemical agent destroyed in the Deactivation Furnace,
 Metal Parts Furnace and Liquid Incinerator Systems. 

Dec. 5 – Dec. 11, 2006

PBCDF Milestone Dates:

 PBA Chemical Weapons Stockpile 
Storage began in 1945

 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 

2005
 Disposal Operations began in 

March 2005
Munitions Now Being Destroyed

M55 Rockets


